
SitRep 
September 21, 2017, UPDATED 1300 hours

Funding Sources Funding Ceiling

Funding Ceiling 

Less Indirect

Obligated to 

Date

Estimated 

Spent to Date

Unobligated Dollars 

Remaining

Estimated 

Unspent Dollars 

Remaining Daily Burn  Rate

Days 

Remaining

Non Mission Assignment N/A $64,200.00 $0.00 $0.00

MA 4332DR-TX-EPA-01 $275,000.00 $242,741.00 $71,520.00 $71,520.00 $171,221.00 $171,221.00 $4,064.00 42.13
MA 4332DR-TX-EPA-03 $12,192,000.00 $10,761,763.00 $8,594,781.41 $6,360,680.02 $2,166,981.59 $4,401,082.98 $284,972.86 see below

Totals: $12,467,000.00 $11,004,504.00 $8,666,301.41 $6,496,400.02 $2,338,202.59 $4,508,103.98
 Days remaining based on authorized direct ceiling minus total payroll, 

travel, and contracts EXPENDED  15.44
 Days Remaining based on authorized ceiling minus total payroll, travel, and 

contract OBLIGATIONS 8.21

Spent to Date(est.) Daily Burn  Rate

Alpha $192,642 $12,250.00

Bravo  $                                                                                                                                        569,753.00 $75,184.00

Charlie  $                                                                                                                                          70,077.00 $7,875.00

REOC  $                                                                                                                                        558,544.00 $47,896.00
Austin  $                                                                                                                                        127,648.00 3,848.00$                       

Spent to Date(est.) Daily Burn  Rate(est.)

Alpha-START/ERRS

Bravo-START/ERRS

Charlie-START/ERRS

REOC-START/HVAC

Arkema-START

ASPECT

ASPECT Field Sup

SERAS

Hci Trailers/Warehouse

TAGA
Philis

PAYROLL AND TRAVEL

NOTE: This report includes estimated cumulative costs of the HQ EOC charging under MA#03 (09/16/17)

Contracts & Misc



Spent to Date(est.) Daily Burn  Rate

Alpha 446,000.00$   150,046.96$   910,000.00$      1,506,046.96$   336,325.00$              18,483.00$           
Bravo 306,000.00$   168,181.83$    255,119.64$   61,519.20$   79,493.87$   103,368.87$   973,683.41$      1,056,951.00$           43,852.00$           

Charlie 250,000.00$   164,498.05$   1,225,000.00$   1,639,498.05$   165,243.00$              13,184.00$           
REOC 320,000.00$   -$                 320,000.00$      935,128.00$              46,080.00$           
Austin -$                 -$                 -$                    148,264.00$              3,264.00$             
EPA HQ -$                 -$                   10,000.00$  10,000.00$         537,245.20$              13,000.00$           
Arkema 55,000.00$     -$                   55,000.00$         -$                               -$                         

Portion of ASPECT w/be allocated to Arkema
HCI paid for 20 trailers to each location for 60 days

PAYROLL AND TRAVEL

Total Contracts
HQ 

Contractor
PhillisTAGASTART

ASPECT Field 

Supplies
ASPECTSERASHCIERRS
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